COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/29/2008

ESTIMATE SUMMARY 14:24:01
CONTID: C15661R ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15661R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 68.5 DAYS TIME ALLOW: 77 WORK DAYS
R3 Culvert Repairs PERCENT TIME: 88.96 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: BR R300-130
R3 Culvert Repairs
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD EAGLE
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 12/29/2008 DATE TIME STARTED 01/08/2008
5380 TENNYSON STREET UNIT B DATE LET 10/18/2007 DATE WORK BEGAN 01/08/2008
DATE AWARDED 10/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/13/2007 DATE ACCEPTED
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 01/08/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,365,971.68 PARTICIPATING $ 650.00 $ 0.00
AWARD PROJECT AMT: $ 985,828.25 NON-PARTICIPATING 1,304,647.08 182,533.10
PERCENT COMPLETE: 95.56% TOTAL EARNINGS 1,305,297.08 182,533.10
FUNDS AVAILABLE: $ 60,674.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,305,297.08 182,533.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,787.42 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,290,509.66 182,533.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,290,509.66 182,533.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 182,533.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00035
0010 202-00037
0015 202-04002
0020 203-00060
0025 203-01594
0030 206-00000
0035 206-01750
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008
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CONTID: Cl5661R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15661R-BID ESTIMATE RUN 12/29/2008
PROJECT: BR R300-130 ESTIMATE NO: 0008 14:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 EROSION CONTROL SUPERVISOR 20.000 5.000
HOUR 0.000 0.00
60.00000 5.000 300.00
0065 210-01000 RESET FENCE 100.000 100.000
LF 0.000 0.00
11.00000 100.000 1,100.00
0070 212-00006 *SEEDING (NATIVE) 1.761 1.761
ACRE 0.000 0.00
17,000.00000 1.761 29,937.00
0075 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 400.000 400.000
SY 0.000 0.00
1.75000 400.000 700.00
0080 601-01000 *CONCRETE CLASS B 89.100 89.100
cy 0.000 0.00
535.00000 89.100 47,668.50
0085 602-00000 *REINFORCING STEEL 8,827.000 8,827.000
1B 0.000 0.00
1.00000 8,827.000 8,827.00
0090 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,183.000 1,183.000
1B 0.000 0.00
2.50000 1,183.000 2,957.50
0095 603-00025 *CULVERT LINING (24 INCH) (SPECIAL) 94.000 94.000
LF 0.000 0.00
950.00000 94.000 89,300.00
0100 603-00042 *CULVERT LINING (42 INCH) 0.000 0.000
LF 0.000 0.00
255.00000 0.000 0.00
0100 MATERIAL ALLOWANCE CULVERT LINING (42 INCH) 0.000
LF 0.000 0.00
79.45733 0.000 0.00
0105 603-00048 *CULVERT LINING (48 INCH) 508.000 508.000
LF 0.000 0.00

285.00000 508.000 144,780.00
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PCN: 15661R-BID ESTIMATE RUN
PROJECT : BR R300-130 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 MATERIAL ALLOWANCE CULVERT LINING (48 INCH) 0.000
LF 0.000 0.00
91.37590 0.000 0.00
0110 603-00049 *CULVERT LINING (48 INCH) (SPECIAL) 105.000 105.000
LF 0.000 0.00
1,880.00000 105.000 197,400.00
0115 603-00054 *CULVERT LINING (54 INCH) 486.000 486.000
LF 0.000 0.00
315.00000 486.000 153,090.00
0115 MATERIAL ALLOWANCE CULVERT LINING (54 INCH) 0.000
LF 0.000 0.00
106.60523 0.000 0.00
0120 603-10240 24 INCH CORRUGATED STEEL PIPE 118.000 118.000
LF 0.000 0.00
120.00000 118.000 14,160.00
0125 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
725.00000 1.000 725.00
0130 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
78,000.00000 1.000 78,000.00
0135 630-00000 *FLAGGING 250.000 163.000
HOUR 8.000 200.00
25.00000 171.000 4,275.00
0140 630-00007 *TRAFFIC CONTROL INSPECTION 14.000 9.000
DAY 5.000 1,100.00
220.00000 14.000 3,080.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 69.000 58.000
DAY 11.000 7,150.00
650.00000 69.000 44,850.00
0150 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 13.500
EACH 0.000 0.00

44.00000 13.500 594.00
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PCN: 15661R-BID ESTIMATE RUN 12/29/2008
PROJECT: BR R300-130 ESTIMATE NO: 0008 14:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 52.200
EACH 0.000 0.00
50.00000 52.200 2,610.00
0160 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.900
TYPE)
EACH 0.000 0.00
55.00000 0.900 49.50
0165 630-80359 *PORTABLE MESSAGE SIGN PANEL 7.000 7.000
DAY 0.000 0.00
110.00000 7.000 770.00
0170 630-80360 *DRUM CHANNELIZING DEVICE 88.000 79.200
EACH 0.000 0.00
39.00000 79.200 3,088.80
0175 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 14.400
EACH 0.000 0.00
44.00000 14.400 633.60
0180 630-80380 *TRAFFIC CONE 150.000 67.500
EACH 0.000 0.00
11.00000 67.500 742.50
0185 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70016 F/A FUEL COST ADJUSTMENT 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70034 F/A GROUT OVERRUN 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70042 F/A RAILROAD FLAGGING 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15661R-BID ESTIMATE RUN 12/29/2008
PROJECT: BR R300-130 ESTIMATE NO: 0008 14:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 603-00040 CULVERT LINING (40 INCH) CO 2 508.000 508.000
LF 0.000 0.00
255.00000 508.000 129,540.00
0220 MATERIAL ALLOWANCE CULVERT LINING (40 INCH) 0.000
LF 0.000 0.00
70.18729 0.000 0.00
0225 900-00014 ADDED ITEM (LUMP SUM)/ CMO #4 - ADDITIONAL SHORING 1.000 1.000
LS 0.000 0.00
15,500.00000 1.000 15,500.00
0230 900-00014 ADDED ITEM (LUMP SUM)/ CMO #4 - DEWATERING 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0235 900-00004 ADDED ITEM (CUBIC YARD)/ CMO #4 - CONCRETE (CLASS B) 3.800 3.800
cy 0.000 0.00
2,500.00000 3.800 9,500.00
0240 900-00012 ADDED ITEM (FOOT)/ CMO #4- CULVERT LINING (24 INCH) 225.000 225.000
LF 0.000 0.00
280.00000 225.000 63,000.00
0245 900-00012 ADDED ITEM (FOOT)/ CMO #4- 24 INCH PLASTIC PIPE 72.000 72.000
LF 0.000 0.00
305.00000 72.000 21,960.00
0250 900-00011 ADDED ITEM (POUND)/ CMO #4 - REINFORCING STEEL 176.000 176.000
1B 0.000 0.00
5.75000 176.000 1,012.00
0255 900-00014 ADDED ITEM (LUMP SUM)/ CMO #4 - ADDITIONAL 1.000 1.000
MOBILIZATION
LS 0.000 0.00
6,500.00000 1.000 6,500.00
0260 900-00014 ADDED ITEM (LUMP SUM)/ CMO #4 - VIDEO INSPECTION 1.000 1.000
LS 0.000 0.00
3,688.58000 1.000 3,688.58
0265 900-00014 ADDED ITEM (LUMP SUM)/ CMO #5 - DEWATERING 1.000 0.000
LS 1.000 34,000.00

34,000.00000 1.000 34,000.00
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PCN: 15661R-BID ESTIMATE RUN 12/29/2008
PROJECT: BR R300-130 ESTIMATE NO: 0008 14:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 900-00014 ADDED ITEM (LUMP SUM)/ CMO #5 - MOBILIZATION 1.000 0.000
LS 1.000 19,300.00
19,300.00000 1.000 19,300.00
0275 900-00012 ADDED ITEM (FOOT)/ CMO #5 - 72" CORRUGATED METAL 40.000 0.000
CULVERT
LF 40.000 34,600.00
865.00000 40.000 34,600.00
0280 900-00012 ADDED ITEM (FOOT)/ CMO #5 - REMOVE CULVERT PIPE 45.000 0.000
LF 45.000 14,625.00
325.00000 45.000 14,625.00
0285 900-00010 ADDED ITEM (HOUR)/ CMO #5 - POTHOLING 6.000 0.000
HOUR 6.000 1,890.00
315.00000 6.000 1,890.00
0290 900-00004 ADDED ITEM (CUBIC YARD)/ CMO #5 - CONCRETE CLASS B 37.000 0.000
cy 37.000 34,225.00
925.00000 37.000 34,225.00
0295 900-00004 ADDED ITEM (CUBIC YARD)/ CMO #5 - RIP RAP 15.000 0.000
cY 15.000 3,450.00
230.00000 15.000 3,450.00
0300 900-00011 ADDED ITEM (POUND)/ CMO #5 - REINFORCING STEEL 4,081.000 0.000
1B 4,081.000 10,610.60
2.60000 4,081.000 10,610.60
0305 900-00011 ADDED ITEM (POUND)/ CMO #5 - REINFORCING STEEL (EPOXY 532.000 0.000
COATED)
1B 532.000 3,458.00
6.50000 532.000 3,458.00
0310 900-00012 ADDED ITEM (FOOT)/ CMO #5 - REMOVAL OF CURB & GUTTER 20.000 0.000
LF 20.000 280.00
14.00000 20.000 280.00
0315 900-00022 ADDED ITEM (SQUARE YARD)/ CMO #5 - REMOVAL OF ASPHALT 43.000 0.000
MAT
sY 43.000 946.00
22.00000 43.000 946.00
0320 900-00012 ADDED ITEM (FOOT)/ CMO #5 - FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00

2.70000 0.000 0.00
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PCN: 15661R-BID ESTIMATE RUN 12/29/2008
PROJECT: BR R300-130 ESTIMATE NO: 0008 14:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 900-00006 ADDED ITEM (DOLLAR)/ MCR LI #2, HANGING LAKE TUNNEL 1.000 1.000
DRAIN REPAIR
DOL 0.000 0.00
4,000.00000 1.000 4,000.00

CAT 0200 CURRENT AMT § 1,365,321.68 $ 182,533.10$ 1,304,647.08
CAT NO0400 CONSTRUCTION ENGINEERING

0215 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
CAT 0400 CURRENT AMT $ 650.00 $ 0.00$ 650.00

PROJECT TOTAL CURRENT AMT § 1,365,971.68 $ 182,533.10 % 1,305,297.08



